COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/05/2021

ESTIMATE SUMMARY 14:25:40
CONTID: C22079 ESTIMATE NO: 0015 PROG SPEC YR: 2005
PCN: 22079-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 2445 DAYS TIME ALLOW: 503 WORK DAYS
US50A PUEBLO WEST PURCELL PERCENT TIME:  48.61 ORIG TIME ALLOW: 503 WORK DAYS
PROJECT NO: NHO50A-034
US50A PUEBLO WEST PURCELL
NAME OF ROAD:
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING 09/30/2021 DATE TIME STARTED 05/21/2020
P.O. BOX 580 DATE LET 03/26/2020 DATE WORK BEGAN 07/13/2020
DATE AWARDED 04/24/2020 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/21/2020 DATE ACCEPTED
RYE CO 81069 (719)489-3385 DATE NOTICE TO PROCEED 05/21/2020
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 37,114,188.51  PARTICIPATING $  15,346,801.03 $ 1,550,524.53
AWARD PROJECT AMT: $ 32,992,239.13  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 41.35% TOTAL EARNINGS 15,346,801.03 1,550,524.53
FUNDS AVAILABLE: $ 21,767,387.48  STOCKPILED MATERIALS 1,070,530.40 -179,699.38
GROSS EARNINGS 16,417,331.43 1,370,825.15
TOTAL CLAIMS: $ 0.00 RETAINAGE -406,944.03 -46,515.74
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 16,010,387.40 1,324,309.41
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 16,010,387.40 1,324,309.41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  1,324,309.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22079-BID ESTIMATE RUN 10/05/2021

PROJECT: NHO50A-034 ESTIMATE NO: 0015 14:25:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 0.900 0.675
LS 0.000 0.00
115,000.00000 0.675 77,625.00
0010 202-00010 Removal of Tree 3.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0015 202-00019 Removal of Inlet 4.000 4.000
EACH 0.000 0.00
1,600.00000 4.000 6,400.00
0020 202-00021 Removal of Manhole 4.000 4.000
EACH 0.000 0.00
1,500.00000 4.000 6,000.00
0025 202-00026 Removal of Slope and Ditch Paving 109.000 0.000
SY 0.000 0.00
36.00000 0.000 0.00
0030 202-00033 Removal of Pipe 11.000 6.250
EACH 0.000 0.00
2,300.00000 6.250 14,375.00
0035 202-00035 Removal of Pipe 1,064.000 1,064.000
LF 0.000 0.00
56.00000 1,064.000 59,584.00
0040 202-00037 Removal of End Section 20.000 8.000
EACH 0.000 0.00
550.00000 8.000 4,400.00
0045 202-00090 *Removal of Delineator 200.000 50.000
EACH 0.000 0.00
2.25000 50.000 112.50
0050 202-00190 Removal of Concrete Median Cover Material 1,519.000 1,491.000
5% 0.000 0.00
14.00000 1,491.000 20,874.00
0055 202-00200 Removal of Sidewalk 301.000 0.000
SY 0.000 0.00

22.00000 0.000 0.00
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PCN: 22079-BID ESTIMATE RUN 10/05/2021

PROJECT: NHO50A-034 ESTIMATE NO: 0015 14:25:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00203 Removal of Curb and Gutter 3,930.000 3,700.000
LF 0.000 0.00
6.00000 3,700.000 22,200.00
0065 202-00210 Removal of Concrete Pavement 52.000 0.000
SY 0.000 0.00
80.00000 0.000 0.00
0070 202-00220 Removal of Asphalt Mat 1,482.000 34.300
SY 0.000 0.00
26.00000 34.300 891.80
0075 202-00240 *Removal of Asphalt Mat (Planing) 110,832.000 57,792.000
SY 0.000 0.00
4.20000 57,792.000 242,726.40
0080 202-00250 *Removal of Pavement Marking 57,618.000 15,905.000
SF 0.000 0.00
0.90000 15,905.000 14,314.50
0085 202-00810 *Removal of Ground Sign 57.000 41.000
EACH 0.000 0.00
76.00000 41.000 3,116.00
0090 202-00825 *Removal of Flashing Beacon 4.000 3.000
EACH 0.000 0.00
402.00000 3.000 1,206.00
0095 202-00827 *Removal of Pull Box 1.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0100 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
11,000.00000 1.000 11,000.00
0105 202-01000 *Removal of Fence 2,219.000 2,179.000
LF 0.000 0.00
0.90000 2,179.000 1,961.10
0110 202-01035 *Removal of Gate 1.000 0.000
EACH 0.000 0.00

200.00000 0.000 0.00
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PCN: 22079-BID ESTIMATE RUN 10/05/2021

PROJECT: NHO50A-034 ESTIMATE NO: 0015 14:25:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-01130 *Removal of Guardrail Type 3 557.000 557.000
LF 0.000 0.00
2.25000 557.000 1,253.25
0120 202-01300 *Removal of End Anchorage 5.000 3.000
EACH 0.000 0.00
340.00000 3.000 1,020.00
0125 202-04001 Plug Culvert 0.000 0.000
EACH 0.000 0.00
4,300.00000 0.000 0.00
0130 202-04002 Clean Culvert 1.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
0135 203-00060 Embankment Material (Complete In Place) 192,375.000 73,346.000
CY 45,927.000 803,722.50
17.50000 119,273.000 2,087,277.50
0135 MATERIAL ALLOWANCE Soil Emb 2,455.240
TON -2,455.240 -35,600.98
14.50000 0.000 0.00
0135 MATERIAL ALLOWANCE Soil Emb 0.000
TON 0.000 0.00
14.50000 0.000 0.00
0135 MATERIAL ALLOWANCE Soil Emb 9,668.000
TON -9,668.000 -140,186.00
14.50000 0.000 0.00
0135 MATERIAL ALLOWANCE Soil Emb 0.000
cY 0.000 0.00
14.50000 0.000 0.00
0140 203-00066 *Embankment Material (Complete In Place) (R40) 27,336.000 8,167.000
cY 0.000 0.00
18.50000 8,167.000 151,089.50
0145 203-01500 Blading 150.000 139.500
HOUR 0.000 0.00

150.00000 139.500 20,925.00
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PCN: 22079-BID ESTIMATE RUN 10/05/2021

PROJECT: NHO50A-034 ESTIMATE NO: 0015 14:25:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0150 203-01550 Dozing 150.000 11.500
HOUR 0.000 0.00
150.00000 11.500 1,725.00
0155 203-01597 *Potholing 376.000 337.000
HOUR 39.000 11,700.00
300.00000 376.000 112,800.00
0160 206-00100 Structure Backfill (Class 1) 1,382.000 0.000
cY 0.000 0.00
23.00000 0.000 0.00
0165 206-00505 Filter Material (Special) 21,112.000 20,205.000
cYy 742.000 34,874.00
47.00000 20,947.000 984,509.00
0165 MATERIAL ALLOWANCE Aggr, Str Bkfl Spec 0.000
CcY 0.000 0.00
39.95000 0.000 0.00
0165 MATERIAL ALLOWANCE Aggr, Str Bkfl Spec 906.996
CcY -741.998 -2,072.40
2.79300 164.998 460.84
0170 207-00205 Topsoil 13,982.000 0.000
cY 0.000 0.00
16.00000 0.000 0.00
0175 208-00002 *Erosion Log Type 1 (12 Inch) 52,128.000 2,244.000
LF 0.000 0.00
4.30000 2,244.000 9,649.20
0180 208-00011 *Erosion Bales (Weed Free) 144.000 15.000
EACH 0.000 0.00
31.00000 15.000 465.00
0185 208-00020 *Silt Fence 16,433.000 11,167.000
LF 0.000 0.00
1.40000 11,167.000 15,633.80
0190 208-00035 *Aggregate Bag 22,680.000 1,180.000
LF 0.000 0.00

5.80000 1,180.000 6,844.00
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PCN: 22079-BID ESTIMATE RUN 10/05/2021

PROJECT: NHO50A-034 ESTIMATE NO: 0015 14:25:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0195 208-00045 Concrete Washout Structure 2.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0200 208-00053 *Storm Drain Inlet Protection (Type I) (84 Inch ) 8.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0205 208-00057 *Storm Drain Inlet Protection (Type 1) (144 inc h) 3.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0210 208-00058 *Storm Drain Inlet Protection (Type I) (204 Inc h) 2.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0215 208-00070 Vebhicle Tracking Pad 6.000 6.000
EACH 0.000 0.00
2,100.00000 6.000 12,600.00
0220 208-00107 Removal of Trash 187.000 93.500
HOUR 32.000 2,784.00
87.00000 125.500 10,918.50
0225 208-00207 Erosion Control Management 180.000 122.000
DAY 8.000 3,416.00
427.00000 130.000 55,510.00
0230 208-00400 Water Control 1.000 1.000
LS 0.000 0.00
43,000.00000 1.000 43,000.00
0235 210-00810 *Reset Ground Sign 10.000 0.000
EACH 0.000 0.00
388.00000 0.000 0.00
0240 210-00815 *Reset Sign Panel 4.000 0.000
EACH 0.000 0.00
72.00000 0.000 0.00
0245 210-00827 *Reset Pull Box 2.000 0.000
EACH 0.000 0.00

316.00000 0.000 0.00
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PCN: 22079-BID ESTIMATE RUN 10/05/2021

PROJECT: NHO50A-034 ESTIMATE NO: 0015 14:25:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0250 210-00865 *Reset Pedestrian Signal Head 4.000 0.000
EACH 0.000 0.00
603.00000 0.000 0.00
0255 210-00890 *Reset Intersection Detection System (Camera) 1.000 0.000
EACH 0.000 0.00
1,625.00000 0.000 0.00
0260 210-01190 *Reset Tensioned Cable Barrier 7,040.000 0.000
LF 0.000 0.00
17.60000 0.000 0.00
0265 210-04010 Adjust Manhole 4.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0270 210-04015 Modify Manhole 1.000 0.000
EACH 0.000 0.00
6,700.00000 0.000 0.00
0275 210-04050 Adjust Valve Box 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0280 212-00006 *Seeding (Native) 16.000 0.000
ACRE 0.000 0.00
840.00000 0.000 0.00
0285 213-00003 *Mulching (Weed Free) 16.000 0.000
ACRE 0.000 0.00
635.00000 0.000 0.00
0290 213-00061 *Mulch Tackifier 5,800.000 5,800.000
LB 0.000 0.00
2.75000 5,800.000 15,950.00
0295 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 19,079.000 0.000
Class
SY 0.000 0.00
2.50000 0.000 0.00
0300 216-00301 *Turf Reinforcement Mat (Class 1) 3,147.000 0.000
SY 0.000 0.00

4.65000 0.000 0.00
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PCN: 22079-BID ESTIMATE RUN 10/05/2021

PROJECT: NHO50A-034 ESTIMATE NO: 0015 14:25:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0305 216-00302 *Turf Reinforcement Mat (Class 2) 19,079.000 0.000
SY 0.000 0.00
5.30000 0.000 0.00
0310 217-00000 *Herbicide Treatment 500.000 0.000
SY 0.000 0.00
1.85000 0.000 0.00
0315 240-00010 Removal of Nests 8.000 0.000
HOUR 0.000 0.00
225.00000 0.000 0.00
0320 240-00020 Netting 1,000.000 0.000
SY 0.000 0.00
12.00000 0.000 0.00
0325 304-06000 Aggregate Base Course (Class 6) 68,000.000 36,613.180
TON 0.000 0.00
17.00000 36,613.180 622,424.06
0325 MATERIAL ALLOWANCE Aggr, ABC CL 6 0.000
TON 0.000 0.00
14.45000 0.000 0.00
0330 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 700.000 405.270
TON 6.990 1,188.30
170.00000 412.260 70,084.20
0335 403-33721 *Hot Mix Asphalt (Grading S) (75) (PG 58-28) 0.000 0.000
TON 0.000 0.00
80.50000 0.000 0.00
0340 403-34751  *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 20,389.000 0.000
TON 0.000 0.00
91.50000 0.000 0.00
0345 411-10255 *Emulsified Asphalt (Slow-Setting) 19,408.000 3,800.000
GAL 0.000 0.00
3.00000 3,800.000 11,400.00
0350 420-00113 Geotextile (Drainage) (Class 2) 800.000 710.000
SY 0.000 0.00

6.00000 710.000 4,260.00
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PCN: 22079-BID ESTIMATE RUN 10/05/2021

PROJECT: NHO50A-034 ESTIMATE NO: 0015 14:25:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0355 420-00132 Geotextile (Separator) (Class 1) 100,000.000 68,045.000
SY 14,260.000 32,798.00
2.30000 82,305.000 189,301.50
0355 MATERIAL ALLOWANCE Separation Geotex 0.000
SY 0.000 0.00
0.48000 0.000 0.00
0360 503-00018 *Drilled Shaft (18 Inch) 35.000 10.000
LF 0.000 0.00
579.00000 10.000 5,790.00
0365 503-00036 *Drilled Shaft (36 Inch) 53.000 53.000
LF 0.000 0.00
715.00000 53.000 37,895.00
0370 503-00048 *Drilled Shaft (48 Inch) 54.000 54.000
LF 0.000 0.00
901.00000 54.000 48,654.00
0375 503-00054 *Drilled Shaft (54 Inch) 21.000 21.000
LF 0.000 0.00
941.00000 21.000 19,761.00
0380 503-00211 *Aggregate Column Ground Improvement 4,461.000 0.000
LF 0.000 0.00
59.00000 0.000 0.00
0385 506-00206 Riprap (6 Inch) 361.000 341.000
cY 0.000 0.00
82.00000 341.000 27,962.00
0390 506-00212 Riprap (12 Inch) 228.000 174.000
CcY 0.000 0.00
86.00000 174.000 14,964.00
0395 506-01020 Geogrid Reinforcement 4,800.000 3,666.000
SY 0.000 0.00
4.25000 3,666.000 15,580.50
0400 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 12.000 0.000
cY 0.000 0.00

840.00000 0.000 0.00
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PCN: 22079-BID ESTIMATE RUN 10/05/2021

PROJECT: NHO50A-034 ESTIMATE NO: 0015 14:25:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0405 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 211.000 96.000
LF 0.000 0.00
85.00000 96.000 8,160.00
0410 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 160.000 0.000
LF 0.000 0.00
104.00000 0.000 0.00
0415 603-01365 36 Inch Reinforced Concrete Pipe (Complete In P lace) 1,143.000 0.000
LF 0.000 0.00
194.00000 0.000 0.00
0420 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 43.000 0.000
(Complete In
LF 0.000 0.00
215.00000 0.000 0.00
0425 603-05018 18 Inch Reinforced Concrete End Section 6.000 4.000
EACH 0.000 0.00
3,000.00000 4.000 12,000.00
0430 603-05024 24 Inch Reinforced Concrete End Section 2.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0435 604-00305 Inlet Type C (5 Foot) 2.000 0.000
EACH 0.000 0.00
5,700.00000 0.000 0.00
0440 604-19105 Inlet Type R L 5 (5 Foot) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0445 604-19205 Inlet Type R L 10 (5 Foot) 2.000 1.000
EACH 0.000 0.00
9,500.00000 1.000 9,500.00
0450 604-19210 Inlet Type R L 10 (10 Foot) 1.000 1.000
EACH 0.000 0.00
12,500.00000 1.000 12,500.00
0455 604-19305 Inlet Type R L 15 (5 Foot) 1.000 0.000
EACH 0.000 0.00

10,000.00000 0.000 0.00



CONTID: C22079 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 22079-BID ESTIMATE RUN 10/05/2021

PROJECT: NHO50A-034 ESTIMATE NO: 0015 14:25:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0460 604-19310 Inlet Type R L 15 (10 Foot) 1.000 0.000
EACH 0.000 0.00
16,000.00000 0.000 0.00
0465 604-30010 Manhole Slab Base (10 Foot) 7.000 3.000
EACH 0.000 0.00
8,000.00000 3.000 24,000.00
0470 604-30015 Manhole Slab Base (15 Foot) 4.000 4.000
EACH 0.000 0.00
10,500.00000 4.000 42,000.00
0475 604-39050 *Manhole (Traffic Management System) 1.000 1.000
EACH 0.000 0.00
13,500.00000 1.000 13,500.00
0480 605-00060 6 Inch Perforated Pipe Underdrain 208.000 0.000
LF 0.000 0.00
52.00000 0.000 0.00
0485 605-17000 *Vertical Drainage Wick 254,536.000 122,190.000
LF 76,389.000 55,763.97
0.73000 198,579.000 144,962.67
0490 606-00302 *Guardrail Type 3 (31 Inch Midwest Guardrail Sy stem) 7,663.000 3,012.500
LF 0.000 0.00
22.30000 3,012.500 67,178.75
0495 606-00910 *Guardrail Type 9 (Style CA) 1,542.000 0.000
LF 0.000 0.00
100.40000 0.000 0.00
0500 606-01340 *End Anchorage Type 3D 9.000 4.000
EACH 0.000 0.00
1,700.00000 4.000 6,800.00
0505 606-01370 *Transition Type 3G 4.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0510 606-01380 *Transition Type 3H 2.000 0.000
EACH 0.000 0.00

1,525.00000 0.000 0.00
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PCN: 22079-BID ESTIMATE RUN 10/05/2021

PROJECT: NHO50A-034 ESTIMATE NO: 0015 14:25:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0515 606-01460 *Median Terminal 2.000 0.000
EACH 0.000 0.00
8,910.00000 0.000 0.00
0520 606-02005 *End Anchorage (Flared) 10.000 5.000
EACH 0.000 0.00
2,500.00000 5.000 12,500.00
0525 606-20010 *Tensioned Cable Barrier 825.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0530 606-21010 *End Anchorage (Tensioned Cable Barrier) 3.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0535 607-11200 *Fence Combination Wire With Metal Posts 8,470.000 0.000
LF 0.000 0.00
5.45000 0.000 0.00
0540 607-11525 *Fence (Plastic) 3,157.000 1,411.000
LF 0.000 0.00
3.20000 1,411.000 4,515.20
0545 608-00006 *Concrete Sidewalk (6 Inch) 2,827.000 206.000
SY 0.000 0.00
81.00000 206.000 16,686.00
0550 608-00010  *Concrete Curb Ramp 741.000 38.000
SY 0.000 0.00
200.00000 38.000 7,600.00
0555 609-21010 *Curb and Gutter Type 2 (Section I-B) 5,363.000 464.000
LF 0.000 0.00
28.15000 464.000 13,061.60
0560 609-21020 *Curb and Gutter Type 2 (Section 11-B) 3,857.000 2,147.000
LF 0.000 0.00
31.00000 2,147.000 66,557.00
0565 609-24003 *Gutter Type 2 (3 Foot) 590.000 0.000
LF 0.000 0.00

31.50000 0.000 0.00
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PROJECT: NHO50A-034 ESTIMATE NO: 0015 14:25:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0570 609-24010 *Gutter Type 2 (10 Foot) 110.000 0.000
LF 0.000 0.00
98.00000 0.000 0.00
0575 609-60011 *Curb Type 6 (Section M) 1,666.000 0.000
LF 0.000 0.00
25.50000 0.000 0.00
0580 610-00020 *Median Cover Material (Patterned Concrete) 30,825.000 0.000
SF 0.000 0.00
11.50000 0.000 0.00
0585 612-00041 *Delineator (Flexible) (Type I) 200.000 0.000
EACH 0.000 0.00
78.00000 0.000 0.00
0590 612-00042 *Delineator (Flexible) (Type II) 100.000 0.000
EACH 0.000 0.00
89.00000 0.000 0.00
0595 612-00043 *Delineator (Flexible) (Type III) 10.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0600 612-00070 *Reflector Strip (4 Inch) 130.000 0.000
EACH 0.000 0.00
63.10000 0.000 0.00
0605 613-00100 *1 Inch Electrical Conduit 20.000 0.000
LF 0.000 0.00
13.80000 0.000 0.00
0610 613-00206 *2 Inch Electrical Conduit (Bored) 10,133.000 7,580.000
LF 2,553.000 54,889.50
21.50000 10,133.000 217,859.50
0615 613-00207 *2 Inch Electrical Conduit (Bridge) (Special) 280.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0620 613-00306 *3 Inch Electrical Conduit (Bored) 940.000 580.000
LF 360.000 8,280.00

23.00000 940.000 21,620.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0625

0630

0635

0640

0645

0650

0655

0660

0665

0670

0675

613-01200

613-01300

613-04100

613-07004

613-07005

613-07010

613-07011

613-07023

613-07040

613-10000

613-13000

C22079
22079-BID
NHO50A-034
ITEM
DESCRIPTION
ROADWAY

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*Electrical System Modifications

*Type Four Pull Box

*Type Five Pull Box

*Pull Box (Surface Mounted)

*Pull Box (11"x18"x12")

*Pull Box (24"x36"x24")

*Pull Box (30"x48"x24")

*Wiring

*Luminaire (LED) (Special)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0015

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
27,659.000 24,661.000
LF 218.000
16.00000 24,879.000
320.000 190.000
LF 0.000
18.00000 190.000
1.000 0.000
LS 0.000
3,450.00000 0.000
10.000 4.000
EACH 4.000
1,021.00000 8.000
25.000 24.000
EACH 0.000
1,160.00000 24.000
8.000 0.000
EACH 0.000
711.00000 0.000
29.000 15.000
EACH 0.000
568.00000 15.000
39.000 6.000
EACH 0.000
1,021.00000 6.000
22.000 0.000
EACH 0.000
993.00000 0.000
1.000 0.000
LS 0.000
44,000.00000 0.000
18.000 10.000
EACH 0.000

729.00000 10.000

Page 14
ESTIMATE RUN 10/05/2021

14:25:40
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
3,488.00
398,064.00
0.00
3,420.00
0.00
0.00
4,084.00
8,168.00
0.00
27,840.00
0.00
0.00
0.00
8,520.00
0.00
6,126.00
0.00
0.00
0.00
0.00
0.00
7,290.00



CONTID: C22079 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 22079-BID ESTIMATE RUN 10/05/2021

PROJECT: NHO50A-034 ESTIMATE NO: 0015 14:25:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0680 613-13006 *Luminaire (LED) (6,000 Lumens) 4.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0685 613-16000 *Luminaire (Special) (Underdeck) 6.000 0.000
EACH 0.000 0.00
820.00000 0.000 0.00
0690 613-32400 *Light Standard Steel (40 Foot) 18.000 10.000
EACH 0.000 0.00
1,970.00000 10.000 19,700.00
0695 613-40010 *Light Standard Foundation 18.000 12.000
EACH 0.000 0.00
1,410.00000 12.000 16,920.00
0700 613-50100 *Lighting Control Center 1.000 0.000
EACH 0.000 0.00
9,100.00000 0.000 0.00
0705 613-50365 *Transformer Base 18.000 10.000
EACH 0.000 0.00
800.00000 10.000 8,000.00
0710 613-80130 *Service Meter Cabinet 3.000 1.000
EACH 0.000 0.00
3,900.00000 1.000 3,900.00
0715 613-81699 *Safety Switch NEMA 3R, 30 Ampere, 2-pole, 240 Volt 6.000 0.000
EACH 0.000 0.00
230.00000 0.000 0.00
0720 614-00011 *Sign Panel (Class 1) 298.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0725 614-00012 *Sign Panel (Class II) 535.000 0.000
SF 0.000 0.00
22.15000 0.000 0.00
0730 614-00013 *Sign Panel (Class IIl) 647.000 0.000
SF 0.000 0.00

34.50000 0.000 0.00
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PCN: 22079-BID ESTIMATE RUN 10/05/2021

PROJECT: NHO50A-034 ESTIMATE NO: 0015 14:25:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0735 614-00200 *Steel Sign Post (U-2) 37.000 0.000
LF 0.000 0.00
22.25000 0.000 0.00
0740 614-00615 *Steel Sign Post (W 6x15) 86.000 0.000
LF 0.000 0.00
75.25000 0.000 0.00
0745 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 53.000 0.000
Slipbase
EACH 0.000 0.00
437.50000 0.000 0.00
0750 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 2.000 0.000
Slipbase
EACH 0.000 0.00
465.00000 0.000 0.00
0755 614-03002 *Concrete Footing (Type 2) 6.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
0760 614-32000 *Monotube Overhead Sign Cantilever (20 Inch Dia meter) 3.000 3.000
EACH 0.000 0.00
35,700.00000 3.000 107,100.00
0760 MATERIAL ALLOWANCE Overhead Sign Str 0.000
EACH 0.000 0.00
22,600.00000 0.000 0.00
0765 614-70150 *Pedestrian Signal Face (16) (Countdown) 6.000 1.000
EACH 0.000 0.00
630.00000 1.000 630.00
0770 614-70200 *Accessible Pedestrian Signal 11.000 0.000
EACH 0.000 0.00
1,715.00000 0.000 0.00
0775 614-70336 *Traffic Signal Face (12-12-12) 24.000 5.000
EACH 0.000 0.00
843.00000 5.000 4,215.00
0780 614-70448 *Traffic Signal Face (12-12-12-12) 6.000 0.000
EACH 0.000 0.00

898.00000 0.000 0.00



CONTID: C22079 COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 22079-BID ESTIMATE RUN 10/05/2021
PROJECT: NHO50A-034 ESTIMATE NO: 0015 14:25:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0785 614-72855 *Traffic Signal Controller Cabinet 2.000 0.000
EACH 0.000 0.00
23,000.00000 0.000 0.00
0790 614-72863 *Pedestrian Push Button Post Assembly 1.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0795 614-72895 *Vehicle Detection System (Single Camera) 2.000 0.000
EACH 0.000 0.00
21,250.00000 0.000 0.00
0800 614-80390 *Rumble Strip (Grinding)(Asphalt)(Sinusoidal) 19,430.000 0.000
LF 0.000 0.00
0.64000 0.000 0.00
0805 614-81020 *Traffic Signal-Light Pole Steel (2 Mast Arm) 2.000 0.000
EACH 0.000 0.00
47,000.00000 0.000 0.00
0805 MATERIAL ALLOWANCE Signal Pole 1.000
EACH 0.000 0.00
34,000.00000 1.000 34,000.00
0805 MATERIAL ALLOWANCE Signal Pole 1.000
EACH 0.000 0.00
23,100.00000 1.000 23,100.00
0810 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
0810 MATERIAL ALLOWANCE Signal Pole 1.000
EACH 0.000 0.00
16,100.00000 1.000 16,100.00
0815 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
31,500.00000 0.000 0.00
0815 MATERIAL ALLOWANCE Signal Pole 1.000
EACH 0.000 0.00

16,850.00000 1.000 16,850.00
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PCN: 22079-BID ESTIMATE RUN 10/05/2021

PROJECT: NHO50A-034 ESTIMATE NO: 0015 14:25:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0820 614-84000 *Traffic Signal Pedestal Pole Steel 7.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0825 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 690.000 0.000
LF 0.000 0.00
2.41000 0.000 0.00
0830 614-87012 *Fiber Optic Termination Panel (12 Fiber) 2.000 0.000
EACH 0.000 0.00
1,733.00000 0.000 0.00
0835 614-87015 *Buffer Tube Fan Out Kit 2.000 0.000
EACH 0.000 0.00
316.00000 0.000 0.00
0840 614-87321 *Closed Circuit Television (Install Only) 2.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0845 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
10,800.00000 0.000 0.00
0850 614-87496 *Fiber Optic Cable (Single Mode) (96 Strands) 13,158.000 13,158.000
LF 0.000 0.00
2.37000 13,158.000 31,184.46
0855 614-87596 *Splice Fiber Optic Cable (96 Strand) 3.000 0.000
EACH 0.000 0.00
5,350.00000 0.000 0.00
0860 614-87692 *Ethernet Switch Type Il 2.000 0.000
EACH 0.000 0.00
11,350.00000 0.000 0.00
0865 615-00050 Embankment Protector Type 5 3.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0870 619-50640 8 Inch Plastic Pipe 540.000 540.000
LF 0.000 0.00

124.00000 540.000 66,960.00
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PCN: 22079-BID ESTIMATE RUN
PROJECT: NHO50A-034 ESTIMATE NO: 0015
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0870 MATERIAL ALLOWANCE Water Pipe Plastic 0.000
LF 0.000 0.00
3.66000 0.000 0.00
0875 619-50800 10 Inch Plastic Pipe 52.000 52.000
LF 0.000 0.00
125.00000 52.000 6,500.00
0875 MATERIAL ALLOWANCE Water Pipe Plastic 0.000
LF 0.000 0.00
5.74000 0.000 0.00
0880 619-50960 12 Inch Plastic Pipe 488.000 488.000
LF 0.000 0.00
155.00000 488.000 75,640.00
0880 MATERIAL ALLOWANCE Water Pipe Plastic 0.000
LF 0.000 0.00
10.27000 0.000 0.00
0885 621-00450 *Detour Pavement 5,000.000 4,301.000
SY 0.000 0.00
35.50000 4,301.000 152,685.50
0890 625-00000 *Construction Surveying 0.900 0.465
LS 0.021 9,198.00
438,000.00000 0.486 212,868.00
0895 625-00015 *Settlement Instrumentation 1.000 0.170
LS 0.000 0.00
13,300.00000 0.170 2,261.00
0900 626-00000 *Mobilization 0.900 0.486
LS 0.000 0.00
3,300,000.00000 0.486 1,603,800.00
0905 627-00009 *Modified Epoxy Pavement Marking(Inlaid) 384.000 0.000
GAL 0.000 0.00
210.00000 0.000 0.00
0910 627-00013 *Pavement Marking Paint (High Build) 750.000 540.000
GAL 0.000 0.00

54.00000 540.000 29,160.00
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PCN: 22079-BID ESTIMATE RUN 10/05/2021

PROJECT: NHO50A-034 ESTIMATE NO: 0015 14:25:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0915 627-01010 *Preformed Plastic Pavement Marking (Type I1)(In laid) 4,832.000 0.000
SF 0.000 0.00
19.15000 0.000 0.00
0920 627-30405 *Preformed Thermoplastic Pavement Marking 1,918.000 0.000
(Word-Symbol) S 0.000 0.00
18.00000 0.000 0.00
0925 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 2,292.000 0.000
Line
) SF 0.000 0.00
14.40000 0.000 0.00
0930 629-01001 *Survey Monument (Type 1) 12.000 0.000
EACH 0.000 0.00
415.00000 0.000 0.00
0935 630-00000  *Flagging 4,000.000 1,611.750
HOUR 178.500 5,235.41
29.33000 1,790.250 52,508.03
0940 630-00007 *Traffic Control Inspection 300.000 211.000
DAY 10.000 2,050.00
205.00000 221.000 45,305.00
0945 630-00012 *Traffic Control Management 400.000 189.000
DAY 18.000 12,762.00
709.00000 207.000 146,763.00
0950 630-00015 *Uniformed Traffic Control Coordination 0.000 0.000
HOUR 0.000 0.00
88.56000 0.000 0.00
0955 630-80002 *Flashing Beacon (Solar) 31.000 15.500
EACH 0.000 0.00
1,107.00000 15.500 17,158.50
0960 630-80335 *Barricade (Type 3 M-A) (Temporary) 14.000 7.000
EACH 0.000 0.00
277.00000 7.000 1,939.00
0965 630-80341 *Construction Traffic Sign (Panel Size A) 107.000 53.500
EACH 0.000 0.00

111.00000 53.500 5,938.50
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PCN: 22079-BID ESTIMATE RUN 10/05/2021

PROJECT: NHO50A-034 ESTIMATE NO: 0015 14:25:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0970 630-80342 *Construction Traffic Sign (Panel Size B) 116.000 58.000
EACH 0.000 0.00
111.00000 58.000 6,438.00
0975 630-80355 *Portable Message Sign Panel 4.000 2.000
EACH 0.000 0.00
9,400.00000 2.000 18,800.00
0980 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 9.000 3.000
Type
ype) EACH 0.000 0.00
2,325.00000 3.000 6,975.00
0985 630-80360 *Drum Channelizing Device 223.000 111.500
EACH 0.000 0.00
72.00000 111.500 8,028.00
0990 630-80370 Barrier (Temporary) 18,610.000 9,305.000
LF 0.000 0.00
27.57000 9,305.000 256,538.85
0990 MATERIAL ALLOWANCE 4,609.000
LF 0.000 0.00
23.44000 4,609.000 108,034.96
0995 630-85010 *Impact Attenuator (Temporary) 30.000 7.000
EACH 0.000 0.00
8,900.00000 7.000 62,300.00
1000 630-86801 *Traffic Signal (Temporary) 3.000 1.500
LS 0.000 0.00
48,000.00000 1.500 72,000.00
1005 700-70010 F/A Minor Contract Revisions 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70012 F/A Asphalt Pavement Incentive 160,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 700-70016 F/A Fuel Cost Adjustment 80,000.000 12,091.770
FA 9,694.810 9,694.81

1.00000 21,786.580 21,786.58
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PCN: 22079-BID ESTIMATE RUN 10/05/2021

PROJECT: NHO50A-034 ESTIMATE NO: 0015 14:25:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1020 700-70018 F/A Roadway Smoothness Incentive 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70019 F/A Asphalt Cement Cost Adjustment 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70023 F/A On-The-Job Trainee 51,200.000 23,055.000
FA 0.000 0.00
1.00000 23,055.000 23,055.00
1035 700-70082 F/A Furnish & Install Electrical Service 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70100 F/A Relocate Prairie Dog/Prairie Dog Mitigation 2,500.000 93.790
FA 0.000 0.00
1.00000 93.790 93.79
1045 700-70111 Project First Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1050 700-70380 F/A Erosion Control 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70594 F/A DRB Standing Committee 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1590 630-80380 Traffic Cone CMO 002 300.000 148.000
EACH 0.000 0.00
13.20000 148.000 1,953.60
1595 700-70034 F/A Working Time Violation - CMO 003 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1600 403-34721 HMA (Gr SX) (75) (PG 58-28) CMO 004 45,523.000 20,981.280
TON 0.000 0.00

80.50000 20,981.280 1,688,993.04



CONTID:
PCN:
PROJECT:

ESTIMATE NO: 0015

COLORADO DEPARTMENT OF TRANSPORTATION

Page 23
ESTIMATE RUN 10/05/2021

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NO0200

1605 630-80344

1610 630-85041

1615 206-00066

1620 700-70589

1625 630-80384

1630 203-00400

1635 208-00106

1640 900-00006

1645 700-70034

1650 700-70034

C22079
22079-BID
NHO50A-034
ITEM
DESCRIPTION
ROADWAY

Const Traf Sign (Spec) CMO 005

Mobile Attenuator CMO 005

Str Bkfl (FF Ash)

F/A Environ Health & Safety Mgmt

Tubular Marker

Rock Excav

*Sweeping (Sediment Removal)

Added Item (Dollar)/ PRICE REDUCTIONS

*F/A ADJUST UTILITIES

F/A Inlet Type R 15'

200.000
SF
20.35000

30.000
DAY
575.00000

549.000
(24
299.00000

2,800,000.000

FA
1.00000
150.000
EACH
44.00000
6,102.000
CcY
37.00000
120.000
HOUR
165.00000
0.000
DOL
1.00000
17,683.140
FA
1.00000
5,936.300
FA
1.00000
CAT 0200

56.300
0.000
56.300

6.000
0.000
6.000

549.000
0.000
549.000

2,175,064.740
121,300.150
2,296,364.890

35.500
0.000
35.500

3,316.000
2,786.000
6,102.000

63.500
7.000
70.500

-605.390
0.000
-605.390

0.000
17,683.140
17,683.140

0.000
5,936.300
5,936.300

CURRENT AMT$ 28,305,411.43

14:25:40
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
1,145.71
0.00
3,450.00
0.00
164,151.00
121,300.15
2,296,364.89
0.00
1,562.00
103,082.00
225,774.00
1,155.00
11,632.50
0.00
-605.39
17,683.14
17,683.14
5,936.30
5,936.30

$ 1,127,225.70 $13,960,198.83
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PCN: 22079-BID ESTIMATE RUN 10/05/2021

PROJECT: NHO50A-034 ESTIMATE NO: 0015 14:25:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 K-18-NA

1060 206-00000 Structure Excavation 406.000 0.000
cY 0.000 0.00
25.00000 0.000 0.00
1065 206-00100 Structure Backfill (Class 1) 1,550.000 0.000
cY 0.000 0.00
23.00000 0.000 0.00
1070 206-00200 Structure Backfill (Class 2) 433.000 0.000
cY 0.000 0.00
22.00000 0.000 0.00
1075 206-00360 Mechanical Reinforcement of Soil 1,550.000 0.000
cY 0.000 0.00
12.00000 0.000 0.00
1075 MATERIAL ALLOWANCE Pipe, Plstc Undrdrn 1,550.000
cY 0.000 0.00
0.63000 1,550.000 976.50
1080 206-00520 Filter Material (Class B) 30.000 0.000
cY 0.000 0.00
128.00000 0.000 0.00
1085 403-34751 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 593.000 0.000
TON 0.000 0.00
91.50000 0.000 0.00
1090 502-00100 *Drilling Hole to Facilitate Pile Driving 640.000 0.000
LF 597.000 28,417.20
47.60000 597.000 28,417.20
1095 502-00460 *Pile Tip 32.000 0.000
EACH 32.000 4,256.00
133.00000 32.000 4,256.00
1100 502-00500 *Complete Joint Penetration (CJP) Splice 32.000 0.000
EACH 0.000 0.00
1.10000 0.000 0.00
1105 502-02010 *Dynamic Pile Test 2.000 0.000
EACH 2.000 7,400.00

3,700.00000 2.000 7,400.00



CONTID: C22079 COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 22079-BID ESTIMATE RUN 10/05/2021

PROJECT: NHO50A-034 ESTIMATE NO: 0015 14:25:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 K-18-NA

1110 502-11274 *Steel Piling (HP 12x74) 1,168.000 0.000
LF 929.000 73,623.25
79.25000 929.000 73,623.25
1115 503-00060 *Drilled Shaft (60 Inch) 528.000 0.000
LF 0.000 0.00
900.00000 0.000 0.00
1120 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 152.000 0.000
cY 0.000 0.00
840.00000 0.000 0.00
1125 515-00120 *Waterproofing (Membrane) 3,580.000 0.000
SY 0.000 0.00
17.00000 0.000 0.00
1130 518-01004 *Bridge Expansion Device (0-4 Inch) 244.000 0.000
LF 0.000 0.00
228.00000 0.000 0.00
1135 601-03040 *Concrete Class D (Bridge) 1,818.000 0.000
cY 0.000 0.00
708.00000 0.000 0.00
1135 MATERIAL ALLOWANCE Conc, CL D 17.360
cY 0.000 0.00
602.64000 17.360 10,461.83
1135 MATERIAL ALLOWANCE Conc, CL D 136.860
cY 0.000 0.00
602.64000 136.860 82,477.31
1140 601-40400 *Structural Concrete Stain 2,356.000 0.000
Sy 0.000 0.00
25.40000 0.000 0.00
1145 602-00000 *Reinforcing Steel 44,800.000 0.000
LB 0.000 0.00
1.06000 0.000 0.00
1150 602-00020 *Reinforcing Steel (Epoxy Coated) 386,700.000 0.000
LB 0.000 0.00

1.16000 0.000 0.00
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PCN: 22079-BID ESTIMATE RUN 10/05/2021

PROJECT: NHO50A-034 ESTIMATE NO: 0015 14:25:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 K-18-NA

1155 603-10300 *30 Inch Corrugated Steel Pipe 320.000 0.000
LF 160.000 12,800.00
80.00000 160.000 12,800.00
1160 604-25000 *Vane Grate Inlet Special 2.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
1165 606-00920 *Guardrail Type 9 (Style CC) 271.000 0.000
LF 0.000 0.00
100.40000 0.000 0.00
1170 606-10700 *Bridge Rail Type 7 587.000 0.000
LF 0.000 0.00
148.00000 0.000 0.00
1175 607-53137 *Fence Chain Link (Special) (36 Inch) 587.000 0.000
LF 0.000 0.00
47.20000 0.000 0.00
1180 613-01300 *3 Inch Electrical Conduit (Plastic) 607.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
1185 618-00154 *Prestressed Concrete | (BT54) 3,592.000 0.000
LF 0.000 0.00
359.25000 0.000 0.00
1185 MATERIAL ALLOWANCE Prestress Girder 1,687.000
LF 0.000 0.00
194.38000 1,687.000 327,919.06
1185 MATERIAL ALLOWANCE Prestress Girder 1,905.000
LF 0.000 0.00
194.38000 1,905.000 370,293.90

CAT 0300 CURRENT AMT$ 4,307,905.90 $ 126,496.45 $ 918,625.05
CAT NO0301 Purcell CBC

1190 202-00495 Removal of Portions of Present Structure 1.000 1.000
LS 0.000 0.00
11,000.00000 1.000 11,000.00
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CAT NO0301 Purcell CBC

1195 206-00510 Filter Material (Class A) 53.000 0.000
cY 0.000 0.00
89.00000 0.000 0.00
1200 211-03005 Dewatering 1.000 0.750
LS 0.000 0.00
50,000.00000 0.750 37,500.00
1205 420-00112 Geotextile (Drainage) (Class 1) 157.000 0.000
Sy 0.000 0.00
5.00000 0.000 0.00
1210 506-00209  Riprap (9 Inch) 79.000 0.000
cY 0.000 0.00
85.00000 0.000 0.00
1215 601-03030 *Concrete Class D (Box Culvert) 146.000 146.000
cY 0.000 0.00
1,058.00000 146.000 154,468.00
1220 602-00020 *Reinforcing Steel (Epoxy Coated) 36,807.000 36,807.000
LB 0.000 0.00
1.16000 36,807.000 42,696.12
CAT 0301 CURRENT AMT$ 270,381.12 $ 0.00 $ 245,664.12

CAT NO0302 Wall

1225 206-00000 Structure Excavation 230.000 0.000
cY 0.000 0.00
25.00000 0.000 0.00
1230 206-00060 Structure Backfill (Special) (Flow-Fill) 445.000 0.000
cY 0.000 0.00
160.00000 0.000 0.00
1235 206-00100 Structure Backfill (Class 1) 12,720.000 0.000
cY 0.000 0.00
23.00000 0.000 0.00
1240 206-00360 Mechanical Reinforcement of Soil 7,385.000 0.000
cY 0.000 0.00

12.00000 0.000 0.00
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CAT NO0302 Wall

1245  420-00000 Geomembrane 2,483.000 0.000
SY 0.000 0.00
13.40000 0.000 0.00
1250 504-04420 Precast Panel Facing 11,301.000 0.000
SF 0.000 0.00
46.50000 0.000 0.00
1255 504-05000 Wire Mesh Facing 11,301.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
1260 601-03050 *Concrete Class D (Wall) 72.000 0.000
cY 0.000 0.00
1,275.00000 0.000 0.00
1265 601-40400 *Structural Concrete Stain 1,552.000 0.000
Sy 0.000 0.00
25.40000 0.000 0.00
1270  602-00020 *Reinforcing Steel (Epoxy Coated) 6,215.000 0.000
LB 0.000 0.00
1.16000 0.000 0.00
1275 607-53137 *Fence Chain Link (Special) (36 Inch) 590.000 0.000
LF 0.000 0.00
47.20000 0.000 0.00
CAT 0302 CURRENT AMT$ 1,465,701.90 $ 0.00 $ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1280 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
95,000.00000 1.000 95,000.00
1285 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
85,000.00000 1.000 85,000.00
1290 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
11,000.00000 2.000 22,000.00

CAT 0400 CURRENT AMT$ 202,000.00 $ 0.00 $ 202,000.00
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CAT NO1300 Pond F - ENVIRONMENTAL MITIGATION (CONSTR UCTION)

1295 201-00000 Clearing and Grubbing 0.100 0.100
LS 0.000 0.00
115,000.00000 0.100 11,500.00
1300 203-00000 Unclassified Excavation 9,971.000 598.000
CY 6,460.000 90,440.00
14.00000 7,058.000 98,812.00
1305 203-01500 Blading 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
1310 203-01550 Dozing 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
1315 206-00510 Filter Material (Class A) 50.000 0.000
cY 0.000 0.00
89.00000 0.000 0.00
1320 208-00002 *Erosion Log Type 1 (12 Inch) 5,792.000 0.000
LF 0.000 0.00
4.30000 0.000 0.00
1325 208-00011 *Erosion Bales (Weed Free) 16.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
1330 208-00020 *Silt Fence 1,826.000 0.000
LF 0.000 0.00
1.40000 0.000 0.00
1335 208-00035 *Aggregate Bag 2,520.000 0.000
LF 0.000 0.00
5.80000 0.000 0.00
1340 208-00107 Removal of Trash 21.000 0.000
HOUR 0.000 0.00
87.00000 0.000 0.00
1345 208-00207 Erosion Control Management 13.000 0.000
DAY 0.000 0.00

427.00000 0.000 0.00
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CAT NO1300 Pond F - ENVIRONMENTAL MITIGATION (CONSTR UCTION)

1350 212-00006 *Seeding (Native) 23.000 0.000
ACRE 0.000 0.00
840.00000 0.000 0.00
1355 213-00003 *Mulching (Weed Free) 23.000 0.000
ACRE 0.000 0.00
635.00000 0.000 0.00
1360 213-00061 *Mulch Tackifier 3,120.000 0.000
LB 0.000 0.00
2.75000 0.000 0.00
1365 216-00301 *Turf Reinforcement Mat (Class 1) 9,502.000 0.000
SY 0.000 0.00
4.65000 0.000 0.00
1370 420-00112 Geotextile (Drainage) (Class 1) 117.000 117.000
Sy 0.000 0.00
5.00000 117.000 585.00
1375 420-00113 Geotextile (Drainage) (Class 2) 581.000 255.000
SY 0.000 0.00
6.00000 255.000 1,530.00
1380 506-00206 Riprap (6 Inch) 268.000 268.000
cY 0.000 0.00
82.00000 268.000 21,976.00
1385 506-00209 Riprap (9 Inch) 403.000 403.000
cY 0.000 0.00
85.00000 403.000 34,255.00
1390 506-00218 Riprap (18 Inch) 101.000 0.000
cYy 0.000 0.00
87.00000 0.000 0.00
1395 507-00000 *Concrete Slope and Ditch Paving 95.000 0.000
cY 0.000 0.00
881.00000 0.000 0.00
1400 601-01000 *Concrete Class B 140.000 6.180
cY 0.000 0.00

1,041.00000 6.180 6,433.38
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CAT NO1300 Pond F - ENVIRONMENTAL MITIGATION (CONSTR UCTION)

1405 602-00000 *Reinforcing Steel 495.000 0.000
LB 0.000 0.00
1.06000 0.000 0.00
1410 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 2,360.000 246.000
LF 0.000 0.00
85.00000 246.000 20,910.00
1415 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 1,308.000 696.000
LF 232.000 24,128.00
104.00000 928.000 96,512.00
1420 603-01305 30 Inch Reinforced Concrete Pipe (Complete In P lace) 893.000 457.000
LF 0.000 0.00
129.00000 457.000 58,953.00
1425 603-01365 36 Inch Reinforced Concrete Pipe (Complete In P lace) 1,557.000 640.000
LF 0.000 0.00
194.00000 640.000 124,160.00
1430 603-02245 30x19 Inch Reinforced Concrete Pipe Elliptical 72.000 72.000
(Complete In
LF 0.000 0.00
188.00000 72.000 13,536.00
1435 603-05018 18 Inch Reinforced Concrete End Section 6.000 6.000
EACH 0.000 0.00
3,000.00000 6.000 18,000.00
1440 603-05024 24 Inch Reinforced Concrete End Section 6.000 3.000
EACH 0.000 0.00
3,200.00000 3.000 9,600.00
1445 603-05030 30 Inch Reinforced Concrete End Section 8.000 6.000
EACH 0.000 0.00
3,600.00000 6.000 21,600.00
1450 603-05036 36 Inch Reinforced Concrete End Section 6.000 3.000
EACH 0.000 0.00
4,700.00000 3.000 14,100.00
1455 603-05124 30x19 Inch Reinforced Concrete End Section Elli ptical 2.000 2.000
EACH 0.000 0.00

3,500.00000 2.000 7,000.00
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CAT NO1300 Pond F - ENVIRONMENTAL MITIGATION (CONSTR UCTION)

1460 603-70605 6x5 Foot Concrete Box Culvert (Precast) 460.000 238.000
LF 5.000 4,375.00
875.00000 243.000 212,625.00
1460 MATERIAL ALLOWANCE Precast Box Culvert 222.000
LF -5.000 -1,840.00
368.00000 217.000 79,856.00
1465 603-72100 *Concrete Box Culvert Wingwall (Precast) 2.000 2.000
EACH 0.000 0.00
16,000.00000 2.000 32,000.00
1470 604-00305 Inlet Type C (5 Foot) 1.000 0.000
EACH 0.000 0.00
5,700.00000 0.000 0.00
1475 604-00506 Inlet Type D (Special) (5 Foot) Triple Type C 12.000 0.000
(Special) for outlet struc
EACH 0.000 0.00
8,000.00000 0.000 0.00
1480 604-13005 Inlet Type 13 (5 Foot) 1.000 0.000
EACH 0.000 0.00
5,800.00000 0.000 0.00
1485 604-13015 Inlet Type 13 (15 Foot) 1.000 0.000
EACH 0.000 0.00
12,500.00000 0.000 0.00
1490 604-26005 Vane Grate Inlet (Double) (5 Foot) 8.000 0.000
EACH 0.000 0.00
7,500.00000 0.000 0.00
1495 604-26010 Vane Grate Inlet (Double) (10 Foot) 2.000 0.000
EACH 0.000 0.00
10,500.00000 0.000 0.00
1500 604-30010 Manhole Slab Base (10 Foot) 3.000 3.000
EACH 0.000 0.00
8,000.00000 3.000 24,000.00
1505 604-31015 Manhole Box Base (15 Foot) 1.000 0.000
EACH 0.000 0.00

16,000.00000 0.000 0.00
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CAT NO1300 Pond F - ENVIRONMENTAL MITIGATION (CONSTR UCTION)

1510 615-00050 Embankment Protector Type 5 4.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
1515 625-00000 Construction Surveying 0.100 0.000
LS 0.000 0.00
438,000.00000 0.000 0.00
1520 626-00000 *Mobilization 0.100 0.054
LS 0.000 0.00
3,300,000.00000 0.054 178,200.00
1525 630-00000 *Flagging 96.000 0.000
HOUR 0.000 0.00
29.33000 0.000 0.00
1530 630-00007 *Traffic Control Inspection 8.000 0.000
DAY 0.000 0.00
205.00000 0.000 0.00
1535 630-00012 *Traffic Control Management 24.000 0.000
DAY 0.000 0.00
709.00000 0.000 0.00
1540 630-00015 *Uniformed Traffic Control Coordination 8.000 0.000
HOUR 0.000 0.00
88.56000 0.000 0.00
1545 630-80002 *Flashing Beacon (Solar) 3.000 0.000
EACH 0.000 0.00
1,107.00000 0.000 0.00
1550 630-80335 *Barricade (Type 3 M-A) (Temporary) 1.000 0.000
EACH 0.000 0.00
277.00000 0.000 0.00
1555 630-80341 *Construction Traffic Sign (Panel Size A) 6.000 0.000
EACH 0.000 0.00
111.00000 0.000 0.00
1560 630-80342 *Construction Traffic Sign (Panel Size B) 10.000 0.000
EACH 0.000 0.00

111.00000 0.000 0.00
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CAT NO1300 Pond F - ENVIRONMENTAL MITIGATION (CONSTR UCTION)

1565 630-80355 *Portable Message Sign Panel 1.000 0.500
EACH 0.000 0.00
9,400.00000 0.500 4,700.00
1570 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 1.000 0.000
Type
yPe) EACH 0.000 0.00
2,325.00000 0.000 0.00
1575 630-80360 *Drum Channelizing Device 16.000 0.000
EACH 0.000 0.00
72.00000 0.000 0.00
1580 630-80370 Barrier (Temporary) 0.000 0.000
LF 0.000 0.00
27.57000 0.000 0.00
1585 630-85010 *Impact Attenuator (Temporary) 0.000 0.000
EACH 0.000 0.00
8,900.00000 0.000 0.00

CAT 1300 CURRENT AMT$ 2,562,788.16 $ 117,103.00 $ 1,090,843.38

PROJECT TOTAL CURRENT AMT $37,114,188.51  $ 1,370,825.15  $16,417,331.38



